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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE Il BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday | Sunday
10/29/12 10/30/12 10/31/12 11/01/12 11/02/12 11/03/12 11/04/12
Backfill Curb, Subgrade & Loam behind Curb 406 - 417 RT, Medians 406 - 426 Newport
Put Traffic on MITRE R & D Exist Pvmt 400 - Drainage 403 & 404
Link SB 406 Mainline Mainline Construct Roadway 400 - 406 Mainline Newport
Guardrail & Fence - Various Locations|Delucca
Granite Curb Medians 408 - 426 | | | Tri-State
Plant Trees - MITRE Link & Ballfield Parking Lots MON
11/05/12 [ 11/06/12 | 11/07/12 | 11/08/12 | 11/09/12 11/10/12 11/11/12
Backfill Curb, Subgrade & Loam behind Curb 406 - 417 RT Newport
Gravel & Dense Graded 400 - 406 Mainline | Newport
| | Base & Binder 400 - 406 Mainline & Drive 417 RT |NCC Paving
Form & Place Cement Concrete Medians 406 - 426 NCC Conc
Guardrail & Fence - Various Locations Delucca
Raise Castings 400 - 428 Mainline Alonzo
11/12/12 11/13/12 11/14/12 | 11/15/12 | 11/16/12 11/17/12 11/18/12
R & R Barrier for Two-Way Traffic - Various Loc. Backfill Curb, Subgrade & Loam Medians 400-406 & 400-406 RT Newport
Construct Detention Pond at 399 RT Newport
[ | Granite Curb Medians 400 - 406 & 400 - 406 RT Tri-State Curb
Guardrail & Fence - Various Locations Delucca
Form & Place Cement Concrete Medians 406 - 426 NCC Conc
Traffic Signage Liddell
11/19/12 11/20/12 11/21/12 11/22/12 11/23/12 11/24/12 11/25/12
Backfill Curb, Subgrade & Loam Medians 400-406 & 400-406 RT Newport
Construct Detention Pond at 399 RT Newport
Form & Place Cement Concrete Medians 400 - 426 Thanksgiving NCC Conc
Gaurdrail & Fence - Various Locations Delucca
Pvmt Millings under Guardrail - Various Loc. MON
Raise Castings 400 - 406 Mainline Alonzo
11/26/12 [ 11/27/12 11/28/12 11/29/12 11/30/12 12/01/12 12/02/12
Open Middlesex
Turnpike to Two-Way
Prep for Opening to Two-way Traffic on Middlesex Turnpike Traffic Newport
Temporary Striping Liddell

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Newport Construction Corp.
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